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Illinois P25 Working Group  
September 10th, 2020 Meeting Minutes 9:30 A.M. 

Moline Police Department Community Room 
Project Manager Captain Darren Hart Presiding 

 
Attendees:  Shawn Johnson, Steve Seiver, Jason Foy, Jamie Morris, Darren Hart, Kathy Swett, 
Ron Erickson, Martin Vanags, Jeff Snyder, Jeff Ramsey, Doug Maxeiner, Mark VanKlaveren, and 
Jim Grafton.   
 
OLD BUSINESS: 
 

None  
 
NEW BUSINESS:  
  
1)   Approval of the Minutes from the August 6th, 2020 meeting: 
  

Motion made by Doug Maxeiner, Seconded by Jim Grafton:  Roll call voice vote taken, 
motion carried. 
 
12 Yes and 0 No 
 

2) Approval of the “Special Meeting” Minutes from the August 20th, 2020 meeting: 
 

Motion made by Doug Maxeiner, Seconded by Jim Grafton:  Roll call voice vote taken, 
motion carried. 
 
12 Yes and 0 No 

 
3)   Approval of Financial Report: 
 

Motion made by Steve Seiver, Seconded by Martin Vanags:  Roll call vote by municipality 
taken, motion carried. 
 
6- Yes and 0  
 

4) Civil Construction Update:  All of the site equipment has been delivered to RACOM in 
Marshalltown, Iowa.  The civil contract has been awarded to T. Steele Construction, Inc. 
out of Rock Island, Illinois.  They have also been awarded the Scott County Contract as 
well.  The AIA contract has been signed by all parties and a notice to proceed was sent 
yesterday to T. Steele, Inc.  T. Steele, Inc. did not have any contract changes and all 
language was accepted.  We hold the original signed AIA contract and Kathy has a copy 
as well.  
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5) Tower Site Updates (RICO)-  
 

A) Locations- No significant updates for our tower sites, we have received the new 
Antenna Site Registration (ASR) for the Rock Island Water Tower Site due to our height 
restriction change.  
 
B) RICO Change Orders- There are no new change orders.  
 

6) Tower Site Updates (Scott County) – No updates. 
 
7) OTHER BUSINESS: 
 

A) MidAmerican Utility Proposal (Oak Glen Site) - Edge is coordinating with 
MidAmerican Energy to provide electrical service to all sites.  The Oak Glen Site 
Proposal has returned and a PDF was sent out to everyone with the particulars.  
The cost was for $5,949.87 and Edge has approved this proposal.   
 
Motion made by Steve Seiver, Seconded by Martin Vanags:  Roll call vote by 
municipality taken, motion carried. 
 
6- Yes and 0  
 

B) QCIC Fiber Update- First Lite Fiber Solutions came in and tested our fiber and it 
was functional.  They will be coming back on site Monday, September 14th, 2020 
to give a more detailed analysis to RACOM; this will be less than $500 to 
complete this work.  Additional meetings will be conducted with Informational 
Technology Departments to clarify any fiber operational concerns. 
 

C) Talk Group Discussions- The P25 Advisory Group has met to discuss talk groups.  
There is a spreadsheet that was put together by RACOM that has all of the 
current talk groups on the existing communications system.  Each agency is 
asked to review this sheet to determine if all of the talk groups are necessary.  
Some agencies were unaware that some of the talk groups existed. 
 

D) Agency Equipment Reviews (RACOM) - Most agencies have begun to identify 
their specific equipment needs and are working with RACOM.  We had a sub-
group meeting about the equipment and some encryption concerns with most 
police and fire agencies.  We will continue discussions and have RACOM come in 
for an equipment demonstration. 
 

E) Insurance Coverage (USI and HUB International) - USI and HUB International 
have been providing quotes. A.J. Gallagher was advised they have been excluded 
from consideration.  We are looking for a Builder’s Risk Insurance Policy for us, 
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the civil contractor has a Builder’s Risk Insurance Policy and we are listed as an 
“additional insured” under their policy, as is Edge.  We are looking for an 
additional Owner’s Liability Insurance Policy.  We need to have a 2 million dollar 
Owner’s Liability Insurance Policy for the City of Rock Island Water Tower Site.  
We want to allocate a policy that covers all five sites.  Other than the Builder’s 
Risk Policy, which will run about $8,000-$12,000.  We have asked for bids on an 
Owner’s Liability Insurance Policy of 2 million dollars.  Once the Builder’s Risk 
Policy is complete and we are operational, we will transition to a full time all 
encompassing Owner’s Liability Insurance Policy that will cover the property, 
structures and so forth.  USI has given a rough estimate of $3,000-$5,000 for that 
additional Owner’s Liability Insurance during the construction phase of the build.  
We are looking at approximately $15,000 +/- of insurance coverage until we 
complete the project and go into a long term policy.   

 
A motion was made by Martin Vanags and seconded by Steve Seiver to pre-
approve the project manager Darren Hart to spend up to a cap of $20,000 for all 
of our insurance coverage.  
 
Roll call vote by municipality taken, motion carried. 
 
6- Yes and 0  
 

F) IA/IL Advisory Group Meeting:  The next meeting is September 23rd, 2020 at 
2:00 P.M. via a virtual meeting.  By-laws are being finalized and there are on-
going talk group discussions and emergency contingency plans.  Access fees need 
to be discussed. 

 
8. PUBLIC COMMENT: 
 
 No public comments were made. 
 
9. NEXT MEETING: 
 

The next regularly scheduled meeting will be held on Thursday, October 8th, 2020 at the 
Moline Police Department starting at 9:30 A.M. 

 
10. ADJOURNMENT: 
 

Motion made by Martin Vanags, Seconded by Jim Grafton:  A voice vote was taken and 
the motion carried for adjournment. 

 
 12 Yes and 0 No     


