



Quad City P25 Radio Project



MINUTES (for approval) QC P25 INTERGOVERNMENTAL ADVISORY GROUP WEDNESDAY, February 23, 2022, 2:00 P.M.

Appointed Members present: Steve Seiver, Jeff Snyder, Darren Hart, Jason Foy, Steve Knorrek, Linda Frederiksen, and Shawn Roth present via Zoom.

Alternate Members present: Mark VanKlaveren and David Donovan present via Zoom.

Others Present: Sam Fleege, Dave Kaun, John Thompson, and Jason Cook present via Zoom.

Chair Hart called the meeting to order at 2:02 P.M.

Roll call was completed.

Linda Frederiksen motioned to approve the meeting minutes from the January 26th meeting. Steve Seiver seconded the motion. All Ayes. Motion passes.

Project Update Discussion – Advised that there were about 50 open tickets left to be taken care of between T-Steele Construction and RACOM before the project can be completed. RACOM mentioned that there are generator issues at all tower sites. They mentioned that they are getting alarms when the generator is running and unable to acknowledge them remotely. Technicians are going out to the sites daily to check these alarms. T-Steele Construction is in contact with Generator Company and hoping that a firmware update will solve the issues. There will be more information related to this issue discussed at the weekly project call. Cameras are installed and up and running at all sites.

Migration Plan Update – Once issues with generators get fixed they will look at beginning the transition of everyone to the new radio system. Illinois is looking to start with Silvis and work east to west. Iowa is looking at starting with LeClaire, due to the issues lately with the EdACS system tower in LeClaire. They will also be moving East to West within the county. Advised that Davenport and Scott County Sheriff will be one of the final jurisdictions to transition due to the need of BDA's needed in their buildings.

BDA Update – The Illinois side advised that the Moline PD BDA is ordered, and that a contract is in place with Tri-City Electric for installing the cable needed for the equipment. Rock Island Sherriff BDA is being delayed at this time. Iowa side advised that Davenport PD and Scott County Admin building BDA's are ordered and still looking at getting quotes for the cable needed. The BDA for Scott County Courthouse and Jail is being delayed to issues with the building blueprints. Will be working with RACOM and the vendor designing the BDA to get that corrected and a proposal in for the BDA in those buildings.



Quad City P25 Radio Project



There were no Request for Service Agreements needing approved at this time.

The next meeting is scheduled for Wednesday, March 23, 2022, at 2:00 P.M.

Moved by David Donovan to adjourn. Seconded by Steve Knorrek. Meeting adjourned at 2:27 P.M. All Ayes.

These minutes are subject to approval at the next regularly scheduled meeting.

Respectfully submitted by,

Jason W. Cook
SECC Administrative Assistant